



AX-S™ all areas

Monthly AX-S update - Bringing riser-less intervention in up to 10,000ft of water Issue 8



A sense of scale

Welcome to the eighth edition of AX-S all areas, a monthly update showing the progress of the build of AX-S.

Highlights:

- WCP successfully completes FAT
- TSP starts FAT
- Winch package (WP) starts assembly
- Start of control system software testing



Winch frame arrives at Hydrakit



Winch frame is upended using two cranes



Winch frame is upended to the correct position



Safety is of paramount importance for both AX-S and Hydrakit



Considerable time and effort is used to make sure these dangerous procedures are done correctly



All frames lined up including dummy test package